
CITY OF CRAIG PAVING PROJECT, PHASE I
Southeast Road Builders, Inc.

Duration Notes

5th Ave Storm Drainage 2
Cedar Street Storm Drainage 1
Main Street Storm Drainage 1
Cold Storage Storm Drainage 4

Cold Storage Curb &Gutter

Tanner Crab Court D-1
JT Brown 1 1/2" crushed
East Hamilton 11/2" crushed
School Street D-1
Cold Storage 11/2" crushed
Port Bagial D-1

Locate/Adjust utility's

Mobilize/Set-up Asphalt Plant 5
Asphalt 011Arrives 1
Heat Asphalt 011 2
Calibrate Asphalt Plant 2

5

1
3 1,250 Ton
2 1,750 Ton
2
2 800 Ton
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